

12 November 1959

STATINTL

[redacted]  
Washington, D. C.

STATINTL Subject: Task Change Record No. 15

1. In accordance with discussions between [redacted] on 10 November and telecon of 12 November, Contractor is proceeding with additional tasks covering design, construction, and test of a revised 2-D exhaust nozzle model and analysis of the resulting data. These additional tasks will include:

STATINTL

- A. Model Design and Construction - Contractor will design and construct new parts and components for the existing 2-D exhaust nozzle. This work will be conducted during the period from 11 November through 6 December, 1959.
- B. Model Testing - Contractor will conduct two series of tests on the revised 2-D exhaust model. The first test will be carried out in the Langley 8-foot tunnel during the period from 6 December through 18 December 1959. The second test will be carried out in the JPL tunnel (supersonic) during the period from 21 December through 31 December, 1959. Tunnel priorities and costs are to be arranged by the Customer.
- C. Data Analysis and Support - Contractor will analyze the resulting data from the 2-D nozzle tests and will prepare a summary document of these data. This work will be conducted during the period from 20 December 1959 through 31 January 1960.

2. Estimated costs to the Customer for these additional tasks are as follows:

- A. Model Design and Construction
- B. Model Testing
- C. Data Analysis and Support
- Total Estimated Cost

STATINTL

-2-

3. In accordance with the above, Contractor submits the following change to the contract:

	<u>Estimated Cost</u>	<u>Fee</u>	<u>Total</u>
Basic Task			
TCR No. 1 (Eng. Duct)			
TCR No. 2 (Elect. Model)			
TCR No. 3 (Elect. Model)			
TCR No. 4 (Eng. Duct)			
TCR No. 5 (Facilities)			
TCR No. 6 (Flt. Cont. Sys.)			
TCR No. 7 (Air Turb. Drive)			
TCR No. 8 (May 15-30 June Task)			
TCR No. 9 (Facilities)			
TCR No. 10 (1 July-15 July Task)			
TCR No. 11 (Task Description)			
TCR No. 12 (Error Adjustment)			
TCR No. 13 (27 July - 30 Aug.)			
TCR No. 14 (31 Aug. - 18 Dec.)			
Totals			
TCR No. 15 (Described Herein)			
Adjusted Totals			

DRK:jg

JAS

ILLEGIB

Approved For Release 2002/07/23 : CIA-RDP64B00187A000700160024-0

Approved For Release 2002/07/23 : CIA-RDP64B00187A000700160024-0